



PUNJAB POLLUTION CONTROL BOARD

ZONAL OFFICE-II, PATIALA

Tel:0175-2306262

No. 4988

Regd.

Dated 09-11-16 ਬੋਰਡ
ਪਾਟਿਆ, ਜ਼ਿਲ੍ਹਾ-੨੨

10748
07 NOV 2016

Central Pollution Control Board
Parivesh Bhavan, East Arjun Nagar, Delhi-32

To

The Member Secretary,
Central Pollution Control Board,
'Parivesh Bhavan', East Arjun Nagar,
Delhi - 110 032.

Sub:

Proceedings of the local committee meeting held on 6/10/2016 under the Chairmanship of Sh. Kamaldeep Singh Sangha, IAS, Deputy Commissioner, Fatehgarh Sahib to review the progress made by various departments for implementation of Action Plan for abatement of pollution in critically polluted area of Mandi Gobindgarh.

Please find enclosed herewith, a copy of the proceedings of the local committee meeting taken by the Deputy Commissioner, Fatehgarh Sahib on 6/10/2016 to review the progress made by various departments for implementation of Action Plan, for information and further necessary action.

DA/As Above

Deepa 31/11/16
Sr. Environmental Engineer
Zonal Office-II, Patiala

31/11/2016

RA(N)

Adarsh
24/3/17

10748/MS
8/11/16

A
MS
1-255



PUNJAB POLLUTION CONTROL BOARD

REGIONAL OFFICE, FATEHGARH SAHIB
Near RIMT Management College, G.T. Road, Mandi Gobindgarh
TELE- FAX-01765-242400

Dated

No.

To

1.	The Senior Superintendent of Police, Fatehgarh Sahib	12.	Sh. H.S. Matharu, Executive Engineer, Punjab Small Industries & Export Corporation, 18, Himalya Marg, Udyog Bhawan, Sector-17-A, Chandigarh-160017
2.	The Executive Director, Punjab State Council for Science and Technology, MGIPA Complex, Sector 26, Chandigarh, 160019	13.	The General Manager, District Industries Centre, Fatehgarh Sahib
3.	The Sub Divisional Magistrate, Amloh	14.	The Sub Divisional Engineer, Punjab Water Supply & Sewerage Board, Mandi Gobindgarh (Near MC Office)
4.	The District Transport Officer, Fatehgarh Sahib	15.	The Asstt. Executive Engineer, Punjab Small Industries & Export Corporation, Mandi Gobindgarh
5.	The Divisional Forest Officer, Patiala	16.	The District Agriculture Officer, Deptt. of Agriculture, Fatehgarh Sahib
6.	The Executive Officer, Municipal Council, Mandi Gobindgarh	17.	The General Manager-cum- Project Director, NHAI, 17-L, Model Town, Ambala City.
7.	The Civil Surgeon, Fatehgarh Sahib	18.	Sh. Prashant Sagar, Vertical Head - Projects, Gujrat (E-mail-prashant.sagar@irmenergy.com)
8.	Sh. Subhash Chandra, Executive Engineer, Punjab Water Supply & Sewerage Board, Division No. 2, Patiala	19.	The President, Gobindgarh Steel Chamber of Commerce & Industries, Mandi Gobindgarh
9.	The Executive Engineer, PWD (B & R), Sirhind, Distt. Fatehgarh Sahib	20.	The President, All India Steel Re-Rollers Association, Mandi Gobindgarh
10.	The Executive Engineer, (Drainage), Deptt. of Irrigation, Drainage Division, Patiala	21.	The President, Small Scale Steel Re-Rollers Association, Mandi Gobindgarh
11.	The District Town Planner, Fatehgarh Sahib	22.	The President, Mandi Gobindgarh Induction Furnace Association, Mandi Gobindgarh

Subject: Proceedings of the local committee meeting held on 6/10/2016 under the Chairmanship of Sh. Kamaldeep Singh Sangha, IAS, Deputy Commissioner, Fatehgarh Sahib to review the progress made by various departments for implementation of Action Plan for abatement of pollution in critically polluted area of Mandi Gobindgarh.

Please find enclosed herewith, a copy of the proceedings of the meeting of local committee held on 6/10/2016 under the Chairmanship of Sh. Kamaldeep Singh Sangha, IAS, Deputy Commissioner, Fatehgarh Sahib, to review the progress made by various departments for implementation of Action Plan for abatement of pollution in critically polluted area of Mandi Gobindgarh.

I am hereby directed to request you to bring written progress report in future in the action plan meetings and an advance copy of the same is to be submitted to this office well before date of meeting.

DA/As above


Environmental Engineer

Endst. no.

dated

A copy of the above alongwith copy of proceedings is forwarded to the PA to Deputy Commissioner, Fatehgarh Sahib for kind information please.
DA/As above

Endst. no. 2055

Environmental Engineer
dated 18/11/2016

A copy of the above alongwith copy of proceedings is forwarded to the Senior Environmental Engineer, Punjab Pollution Control Board, Zonal Office-II, Patiala for kind information please.
DA/As above

EE(FCS)
ਨਵੀਂ ਡਾਕ
20/10

Environmental Engineer

ਸੀ: ਏ: ਏ: ਏ:

SA-10/11
SA

20/10
ਏ: ਏ:

ਪੰਜਾਬ ਪ੍ਰਦੂਸ਼ਣ ਰੋਕਥਾਮ ਬੋਰਡ
ਜੇਨਰਲ ਦਫਤਰ-II ਪਟਿਆਲਾ
ਫਾਇਲ ਨੰ: 5070
ਮਿਤੀ: 20/10



Annexure-A

Subject: Proceedings of the local committee meeting held on 6/10/2016 under the Chairmanship of Sh. Kamaldeep Singh Sangha, Deputy Commissioner, Fatehgarh Sahib to review the progress made by various departments for implementation of Action Plan for abatement of pollution in critically polluted area of Mandi Gobindgarh

Following were present:

S.N	Name of the Officer, Designation & Department	S.N	Name of the Officer, Designation & Department
1.	Sh. Sanjeev Kumar Garg, ADC (D), Fatehgarh Sahib	13.	Sh. Jaspal Singh, Asstt. Geologist, Agriculture Department
2.	Sh. Amandeep Singh Bhatti, PCS SDM, Amlah	14.	Sh. Vijay Kumar, Asstt. Unit Officer, Civil Surgeon, Fatehgarh Sahib
3.	Sh. G.S. Daliwal, DSP, Punjab Police	15.	Sh. Gurav Sharma, Section Officer, DTP, Fatehgarh Sahib
4.	Sh. Lavneet Kumar, E.E., PPCB, Fatehgarh Sahib	16.	Sh. Kulwant Rai Bector, AE, Deptt. of Irrigation, Drainage Division
5.	Smt. Preet Kanwal, DTP, District Town Planner, Fatehgarh Sahib	17.	Sh. Ranjit Singh, Process Engineer PSCST, Chandigarh
6.	Sh. R.S. Bhinder, GM, DIC, Mandi Gobindgarh	18.	Sh. Gaurav Sharma, Section Officer, DTO, Fatehgarh Sahib
7.	Sh. Parshotam Kumar, ME, MC, Mandi Gobindgarh	19.	Sh. Balwinder Kumar, Forest Department
8.	Dr. Sandeep Singh, (Microbiologist), Civil Surgeon, Fatehgarh Sahib	20.	Sh. Rajeev Goyal, NHAI
9.	Sh. Sukhpinder Kaur, Tehsildar, Fatehgarh Sahib	21.	Sh. Karan Kaushal, IRM Energy Pvt. Ltd.
10.	Sh. Anil Gupta, SDO, Deptt. of Irrigation, Drainage Division	22.	Sh. Sanjay Maurya, SOMA Isolux
11.	Sh. Baljinder Singh, PWD (B & R)	23.	Sh. B.C. Verma, EO, AISRA, Mandi Gobindgarh
12.	Sh. Gurbir Singh, SDE, PWSSB, Mandi Gobindgarh		

At the outset, Er. Lavneet Kumar, Environmental Engineer, PPCB, Regional Office, Fatehgarh Sahib welcomed the Chairperson of Hon'ble Deputy Commissioner, Fatehgarh Sahib with all the stake holders and presented brief background of action plan to improve the Environment of Mandi Gobindgarh. Punjab Pollution Control Board informed the house that the Industrial cluster of Mandi Gobindgarh was identified as one of the critically polluted clusters by the Ministry of Environment & Forests vide office memorandum J-11013/5/2010-IA II (I) dated 13/1/2010. Punjab Pollution Control Board has taken this as a challenge and also as an opportunity in order to achieve significant improvements in environmental quality and pave the way for sustainable development in the area. A comprehensive remedial environmental action plan was prepared in consultation with all the stakeholders, including industrial Associations. The multidisciplinary action plan is based on Control Board Prevention, Promotion and Mitigation (PPM) principles emphasizing on a time bound implementation of effective measures. The target dates given to various departments for the implementation of the action plan has already been expired however, the desired progress has not been made. He requested all the departments to give fresh target dates alongwith the reasons for not achieving the previous target dates. He also informed that issues regarding the Action Plan were discussed during the meeting held on 16/7/2016 under the Chairmanship of Secretary, Science, Technology and Environment. They pointed out certain observations regarding the progress of Action Plan. Then, department wise presentation was given to the house as under:

Deptt. of Industries & Commerce / PSIEC / PSIDC/ DTP

S. N.	Activity	Target date	Progress Report	Decision taken during the meeting
1.	Supply of CNG to rolling mills and forging units through the gas pipeline being laid by GAIL (Gas Authority of India Ltd.)	July, 2013	<ul style="list-style-type: none"> • In the previous meeting, representative of GAIL authorities informed that GAIL is now not able to supply gas to M/s Parbhat Heavy Forge as the bid has now been awarded to M/s IRM Energy Pvt. Ltd. for District Fatehgarh Sahib by Petroleum and Natural Gas Regulatory Board (PNGRB). He also informed that GAIL has also taken legal opinion from its legal cell and as per the opinion of legal cell, GAIL now cannot supply CNG to M/s Parbhat Heavy Forge. GAIL can only supply gas to its existing customers before the bid. • Chairperson informed in the last meeting M/s IRM Energy Pvt. Ltd., should abide the conditions of agreements made between industries and GAIL. Representative of M/s IRM Energy Pvt. Ltd. should be called in the next bimonthly meeting. • Representative of M/s IRM Energy Pvt. Ltd. informed that the company is in the process of taking approval for transfer of assets, which will take about one month. He further informed that as of now M/s IRM Energy Pvt. Ltd. is not in the position to supply the gas and if GAIL will allow to use assets, then only it can be supplied. 	<ul style="list-style-type: none"> • Chairperson directed M/s IRM Energy Pvt. Ltd., to speed up the work and get the transfer of assets from GAIL so that gas may be supplied initially to M/s Parbhat Heavy Forge.
2.	Provision of environmental infrastructure in Focal Point, Mandi Gobindgarh including wastewater treatment facilities, improved water supply, road infrastructure, parking facilities and green cover within the industrial areas.	(i) Repair of sewerage system by 31.3.2011. (ii) Provision of treatment & disposal facilities by 31.12.2011.	<ul style="list-style-type: none"> • In the previous meeting, Chairperson directed to speed up the work and install STP at the earliest after approval. • PSIEC was given personal hearing by the Chairman of the Board and PSIEC has submitted the road map for construction of STP. As per this map, the STP will be installed by 03/08/2016 and will be commissioned by 31/10/2017. 	<ul style="list-style-type: none"> • Chairperson directed PSIEC to speed up the work and complete the installation work of STP, within its time frame given by it.

<p>Shifting of industries, which are located in the non-designed areas, to the designated areas</p>	<p>Industries located in non-designated area will be shifted as per the provisions made in the Master Plan to be notified by the Government for Mandi Gobindgarh.</p>	<ul style="list-style-type: none"> In the last meeting, Chairperson directed DTP to follow up the matter with GMADA and get the issuance of necessary continuation certificates to the concerned industries. It was also decided that DTP will hold a meeting with 2 no. industries and persuade them to take permission from GMADA. DTP informed that M/s Janta Steel has applied to CA, GMADA for continuation certificate, however, M/s Ubhi Ispat has closed down its operations. 	<ul style="list-style-type: none"> Chairperson directed that DTP will request to CA, GMADA for issuance of continuation certificate to the concerned industry. PPCB will check the operational status of M/s Ubhi Ispat and take action as per environmental laws.
<p>4. Awareness campaign to increase green cover in industrial areas.</p>	<ul style="list-style-type: none"> Continuous 	<ul style="list-style-type: none"> In the last meeting, it was decided that more plantation be carried out. GM, DIC informed that the plantation has been made in the Focal Point, Mandi Gobindgarh. 	<ul style="list-style-type: none"> Chairperson directed that more plantation be carried out in the Mandi Gobindgarh area.

Deptt. of Local Bodies / M.C. Mandi Gobindgarh/ PWSSB

S. N.	Activity	Target date	Progress Report	Decision taken during the meeting
1.	Installation of STP and disposal of treated wastewater onto land for irrigation / plantation.	31/12/2011	<ul style="list-style-type: none"> SDO, PWSSB informed that 98% of total work of STP has been completed. He further informed that the STP will now be commissioned by 31/10/2016. He further informed that motors of main pumping station will arrive by 15/10/2016 and STP will be made functional by 31/10/2016. In the last meeting, Chairperson directed that a joint meeting may be called of Devigarh Mandal, Department of Irrigation, Soil Conservation Department and Chief Agriculture Officer with Xen, PWSSB regarding the utilization of treated domestic effluent of STP into agriculture fields nearby and treated effluent should not be discharged into drain. This committee will submit plan in the next bi-monthly meeting. 	<ul style="list-style-type: none"> Chairperson directed PWSSB representative to commission the STP by 31/10/2016, positively. Chairperson also directed that plan should be ready to utilize treated domestic effluent onto land for plantation in the surrounding vicinity. A meeting may be called by Xen, PWSSB within one week in which Xen, Devigarh Mandal, Department of Irrigation, Soil Conservation Department and Chief Agriculture Officer to prepare a plan for utilizing the treated domestic effluent of STP into agriculture fields nearby. In this meeting, Xen Drainage may also be associated.

<p>Laying of sewer lines in remaining areas and connecting with the treatment facilities.</p>	<p>30/9/2013</p>	<ul style="list-style-type: none"> In the previous meeting, Chairperson suggested that a bare minimum land for pumping station may be bought by MC, Mandi Gobindgarh as acquiring the land is a very lengthy procedure. Chairperson also directed that land should be purchased after negotiation before the next meeting. Xen, PWSSB informed that now the revised project has been prepared, in which no additional land is required. The project has been sent to MC, Mandi Gobindgarh for administrative approval as well as releasing the funds. MC, representative informed that resolution of Rs. 49 Lacs has been passed and case has been to Director, Local Govt for approval. It was decided in the last meeting that MC will release the funds to PWSSB. MC informed that the file for releasing of funds is lying pending in Head Office. 	<ul style="list-style-type: none"> Chairperson directed MC, Mandi Gobindgarh to release the funds to PWSSB, immediately.
<p>3. Development of engineered municipal solid waste dump site and compliance of provisions of the Municipal Solid Waste (Management & Handling), Rules, 2000</p>	<ul style="list-style-type: none"> Identification of land fill site by 30.09.2010. Development of land fill site by 31.12.2011. 	<ul style="list-style-type: none"> In the last meeting, Chairperson directed to maintain plantation made at MSW dumping site at Vill. Badali and plant more trees. Personal hearing was given to MC, Mandi Gobindgarh before the Chairman of the Board on 20/9/2016. Proceedings awaited. 	<ul style="list-style-type: none"> Chairperson further directed to maintain plantation made MSW dumping site at Vill. Badali.
<p>4. Improvement of Road infrastructure for better and smooth traffic movement.</p>	<p>Continuous</p>	<ul style="list-style-type: none"> MC authorities informed that work of laying of bitumen has been completed except Old Radha Swami Road, which was earlier delayed due to rainy season. ME, MC, Mandi Gobindgarh informed that work will be completed within 20 days. In the last meeting, MC was asked to speed up the work in consultation with local police authorities. MC authorities informed that tenders will be floated for the installation of CCTV camera at different locations. 	<ul style="list-style-type: none"> Chairperson directed the MC, Mandi Gobindgarh to speed up the work.
<p>5. Upgrading traffic lights for smooth traffic movement.</p>	<ul style="list-style-type: none"> Identification of congested traffic cross sections by 30/9/2010. Upgradation and implementation of plan by 31/12/2010. 		<ul style="list-style-type: none"> Chairperson directed the MC to speed up the work.

	Steps for compulsory installation of rainwater harvesting structure by the establishments within the city.	Continuous	<ul style="list-style-type: none"> In the last meeting, Chairperson directed MC authorities to submit a concrete progress report in the next bimonthly meeting. Chairperson also directed MC, Mandi Gobindgarh to provide rainwater harvesting system as modal in MC Office, Mandi Gobindgarh as a model so that people may see it and implement the same in their houses. ME, MC, Mandi Gobindgarh informed that rainwater harvesting system has been provided in the Agarsain Park and behind the MC Office, which is working properly. 	<ul style="list-style-type: none"> Chairperson directed MC authorities will challan the persons, which has not provided the rainwater harvesting system as proposed in the building plans approved by MC. MC, Mandi Gobindgarh will submit the report before the next bimonthly meeting that how many rainwater harvesting pits have been provided in the residential houses.
7.	Increasing green cover in city and provision of green belt/ buffer separating industrial areas from residential areas.	<ul style="list-style-type: none"> First phase of plantation by 31/8/2010. Second phase of plantation by 28/2/2011. Plantation shall be done regularly. 	<ul style="list-style-type: none"> ME, MC, Mandi Gobindgarh informed that 1650 no. trees (550 Chakersia, Ficus and other trees) were planted at Truck Stand, MC Office, Shree Hargobind Singh Khalsa School and Aggarsain Park. 	<ul style="list-style-type: none"> Chairperson directed the MC authorities to plant more trees in co-ordination with District Forest Department.
8.	Mandatory requirement to provide canopies with the exiting D.G sets alongwith stacks as per norms fixed by the PPCB and not to allow any shop, office/ commercial establishment to install D.G. sets without canopy and to take policy decision regarding regulation of D.G. sets in residential houses.	Existing D.G. sets by 31/12/2010.	<ul style="list-style-type: none"> ME, MC, Mandi Gobindgarh informed that the DG sets which are without canopies are not being operated as these DG sets are more than 15-years old and will be disposed off shortly. 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress.



Deptt. of Transport

Activity	Target date	Progress Report	Decision taken during the meeting
Plan for effective traffic management including provision of traffic lights, notification of one way traffic, parking of vehicles at the designated place, challaning of polluting vehicles etc.	Traffic management plan to be prepared by 31/12/2010 and to be implemented thereafter on regular basis.	<ul style="list-style-type: none"> The flyovers have been constructed by NHAI in Mandi Gobindgarh for smooth movement of traffic. SDM, Amlah made a suggestion that there is a dedicated place for parking of trucks near Focal Point and the trucks should be parked there, so as to avoid any traffic congestion in the city. 	<ul style="list-style-type: none"> Chairperson directed the DTO, Fatehgarh Sahib to challan the vehicles for wrong parking. Chairperson directed ME, MC, Mandi Gobindgarh to visit the site on 6/10/2016 to get the cleaning of site and toilets for the drivers. SDM, Amlah will cross check the truck stand on 7/10/2016.
2. Phasing out of 15 years old commercial transport vehicles.	➤ Continuous	<ul style="list-style-type: none"> District Transport Officer, Fatehgarh Sahib submitted an undertaking vide its letter no. 4121 dated 17/11/2015 that no commercial vehicle older than 15 years is being used. 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress. Chairperson informed that a meeting was taken worthy Chief Secretary of Punjab regarding providing of e-rickshaws in State of Punjab so as to control the air pollution. Chairperson directed representative of DTO and Police Officials to persuade the matter with auto drivers to adopt e-rickshaws so as to make District Fatehgarh Sahib pollution free.
3. Increased monitoring of vehicles running without P.U.C certificates.	➤ Continuous	<ul style="list-style-type: none"> DTO, Fatehgarh Sahib informed that 113 vehicles were challaned for not having PUC certificates. 	<ul style="list-style-type: none"> Chairperson directed District Transport Officer to ensure that the PUC certificates are properly issued to the vehicle owners after proper checking.
4. Banning of pressure horns.	➤ Continuous	<ul style="list-style-type: none"> DTO, Fatehgarh Sahib informed that 86 no. vehicles have been challaned for noise pollution. 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress.
5. Checking the use of adulterated fuel and impounding of such vehicles.	➤ Continuous	<ul style="list-style-type: none"> District Transport Officer submitted an undertaking vide its letter no. 4121 dated 17/11/2015 that no adulterated fuel is being used in the vehicles. 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress.



Deptt. of Home Affairs/ Police

	Activity	Target date	Progress Report	Decision taken during the meeting
1.	Formulation and implementation of proper traffic management plan for smooth flow of traffic.	30/09/2010	<ul style="list-style-type: none"> PPCB requested the Chairperson to drop this item as this activity had already been completed and complied due to completion of National Highway Bridge. 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress.
2.	Implementation of Noise (Prevention & Control of Pollution) Act, 2000 for control of noise from D.G. sets and other non-point sources.	Continuous	<ul style="list-style-type: none"> As per report given by the SSP, Fatehgarh Sahib that 14 no. vehicles were challaned in the month of July to August, 2016 for not having valid PUC certificate and 6 no. vehicles were challaned in the month of July to August, 2016 for noise pollution. EE, PPCB informed that there is no big marriage palace in Mandi Gobindgarh and only two small marriage palaces with gathering capacity of only 200 persons are there. 	<ul style="list-style-type: none"> Chairperson was satisfied with the report.

Deptt. of Forests

	Activity	Target date	Progress Report	Decision taken during the meeting
1.	Implementation of Action plan for greening Mandi Gobindgarh	31.3.2011	<ul style="list-style-type: none"> Year wise plantation carried out by Deptt. of Forests is given as under 2010-11—5000 2011-12—11000. 2012-13—22500. Department of Forests informed that no targets were fixed for the year 2013-14 and 2014-15. Therefore, the Deputy Commissioner, Fatehgarh Sahib requested the Principal Chief Conservator of Forests vide letter dated 26/8/2015 to fix the targets for their periods for making plantation in Mandi Gobindgarh. As per the information given by the Divisional Forest Officer, Patiala vide its letter dated 9/2/2016, no 	<ul style="list-style-type: none"> Chairperson directed to pursue the matter with Higher Office for the approval of plants that proper planning may be made to carry out plantation during the entire year.



		<p>targets have been fixed for the year 2014-15 and 2015-16.</p> <ul style="list-style-type: none"> In the last meeting, Chairperson stated that representative of Forest Department informed during the State Level meeting held on 29/4/2016 at Ludhiana that the targets for making plantation during the year 2016-17 would be fixed by their department and accordingly, the plantation should be carried out in Mandi Gobindgarh. The representative of Forest Department informed that approval of 15000 plants is still awaited from high forest authorities.
--	--	---

Deptt. of PWD (B&R)

S.N	Activity	Target date	Progress Report	Decision taken during the meeting with the
1.	Improving road conditions for smooth movement of traffic and provision of flyovers/ underpasses etc.	<ul style="list-style-type: none"> Identification of traffic bottlenecks and preparation of scheme by 31/12/2010. Implementation of scheme regarding flyovers / underpasses by 31/12/2012. 	<ul style="list-style-type: none"> With the construction of flyovers and underpasses by NHAI in Mandi Gobindgarh, the movement of traffic has been improved. 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress.
2.	Increasing green cover on roadside under their jurisdiction.	<ul style="list-style-type: none"> Identification of vacant land for plantation by 30/9/2010. Preparation of plan for plantation by 30/9/2010. Plantation in the entire vacant land by 31/3/2011. 	<ul style="list-style-type: none"> During the last district level meeting, the Chairperson directed the officials of PWD (B & R) to ensure that the plantation work is completed by June, 2016. SDE, PWD (B & R) informed that the area of berms where the plantation is to be made falls in the MC limits of Mandi Gobindgarh upto 200 meter and rest area falls under Zila Parishad, District Ludhiana. 	<ul style="list-style-type: none"> Chairperson directed MC authorities to provide plantation on the berms upto its jurisdiction.

District Administration / Deputy Commissioner, Fatehgarh Sahib

		Progress Report	Decision taken during the meeting
Activity	Target date		
To impose complete ban on the stubble burning in the agricultural fields around Mandi Gobindgarh.	30/9/2010.	<ul style="list-style-type: none"> • Orders u/s 144 of CrPC have been issued vide letter no. 19255-76 dated 21/9/2016 by the District Magistrate, Fatehgarh Sahib regarding complete ban on stubble burning. • In the last meeting, Chairperson directed that all concerned departments/authorities shall take necessary steps to ensure that the orders dated 10.12.2015 passed by the Hon'ble National Green Tribunal, New Delhi regarding complete ban on stubble burning are complied with in letter and spirit. • E.E, PPCB informed that a bio gas pilot plant using paddy stubble has been installed in RIMT University Campus with the help of PAU, Ludhiana. This plant is ready to commission. 	<ul style="list-style-type: none"> • Chairperson was satisfied with the report.
2. Regulate the use of loud speaker and sound system by the religious places and marriage palaces.	Immediate	<ul style="list-style-type: none"> • EE, PPCB informed that Committee of SDM & DSP had already been framed to take action under the Noise (Prevention & Control of Pollution) Act, 2000 for DG sets and marriage palaces. • EE, PPCB informed that there is no big marriage palace in Mandi Gobindgarh and only two small marriage palaces with gathering capacity of only 200 persons are there. 	<ul style="list-style-type: none"> • Chairperson was satisfied with the report.

Punjab State Council for Science & Technology

		Progress Report	Decision taken during the meeting
S. No.	Activity	Target date	
1.	Evolving of cleaner technologies and installation of pilot plants for improved effluent / emissions treatment technologies.	Continuous	<ul style="list-style-type: none"> • PSCST had given training to 172 re-rolling mills for achieving better feeding and firing practices on pulverized coal and further suggested that energy saving devices should to be provided for better efficiency and less energy consumption. • Now, all the operational steel re-rolling mills (215) have

			<p>adopted better coal feeding/ firing practices and have installed the energy saving devices.</p> <ul style="list-style-type: none"> • 28 no. induction furnaces have upgraded their APCDs on the basis of PSCST design by providing cyclone followed by bag filter house. • 6 induction furnaces have been directed by the Board either to upgrade their existing APCDs or to install APCDs i.e. spark arrester followed by twin cyclone and bag filter house as per PSCST design within a period of 3-months. • Process Engineer, PSCST informed that as and when any request is received from industry regarding the consultancy services for pollution abatement, the consultancy services are being provided. No industry has approached in Council for last 3-months from Mandi Gobindgarh.
--	--	--	---

Deptt. of Agriculture

S.N	Activity	Target date	Progress Report	Decision taken during the meeting
1.	To propagate sustainable technology for bio-mechanization of agricultural waste compost including facilities.	To launch awareness campaign in the rural areas of Mandi Gobindgarh through print and electronic media.	<ul style="list-style-type: none"> • The Department of Agriculture informed that awareness camps are being organized to spread awareness among the farmers, so as to stop stubble burning. Moreover, lot of subsidies are also being offered to the farmers for various farm machineries to encourage them to stop stubble burning. • The representative of Agriculture Department informed that 58 farmers sent to PAU on 27/5/2016 to show the technology of bio-gas plant using paddy stubble as raw material. He further informed that two farmers are ready to install bio-gas plants but they will only install when the 80% subsidy will be given by PAU. • In the last meeting, Chairperson directed SDM to make awareness through mobile van on the similar pattern as in District Gurdaspur with help of PPCB and Agriculture Department. 	<ul style="list-style-type: none"> • Chairperson directed SDM to make awareness through mobile van from 10 October, 2016 • Chairperson directed Agriculture Department to persuade the farmers to stop stubble burning.

Deptt. of Health and Family Welfare

Activity	Target date	Progress Report	Decision taken during the meeting
Organization of Health Camps	First phase will be started in August, 2010. Thereafter in January, 2011 followed by every six months.	<ul style="list-style-type: none"> Civil Surgeon, Fatehgarh Sahib informed that medical camps are being organized after every 3-months and camp has been organized on today i.e. 6/10/2016. 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress and directed that camps may be organized on regular basis.

Punjab Pollution Control Board

S. N.	Activity	Target date	Progress Report	Department to submit report
1.	Upgradation of fugitive emission collection system of induction furnaces.	<p>(a) Preparation of design of modified air pollution control system by IIT, Roorkee by 15.11.2010</p> <p>(b) Installation, commissioning & monitoring of pilot plant by 28.2.2011.</p> <p>(c) Replication by other similar units by 30.9.2011.</p>	<ul style="list-style-type: none"> The representative of PPCB informed that there are 60 induction furnaces (out of 102), which are in operation and out of these furnaces 28 furnaces have upgraded their air pollution control systems from wet scrubber to spark arrester cyclone followed by bag house filter as per design of PSCST. 6 induction furnaces have been directed by the Board either to upgrade their existing APCDs or to install APCDs i.e. spark arrester followed by twin cyclone and bag filter house as per PSCST design within a period of 3-months. There are about 245 no. of rolling mills out of total 342 no. rolling mills, which are in operation and 100% of these rolling mills had already installed energy saving devices. 	<ul style="list-style-type: none"> Chairperson was satisfied with the report and directed to carry out the monitoring of industries on regular basis.
2.	Installation of online monitoring system.	(i) Pilot project in NFL, Naya Nangal by 31.3.2011	<ul style="list-style-type: none"> M/s Modern Steels Ltd. and M/s Bhawani Industries have been installed online emission monitoring systems. Validation of 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress made.

		(ii) To be emulated by the large scale polluting industries in Mandi Gobindgarh within six months after successful commissioning of the pilot project.	<p>the monitoring system has been and found in order.</p> <ul style="list-style-type: none"> The results of M/s Nahar Sugar Mills is available on the web online. Efforts are being made to displayed the results on web site of PPCB very soon by other these industries. 	
3.	Switching over to tunnel type kiln by refractory units.	By 30.6.2011.	<ul style="list-style-type: none"> Complied. All units have switched over to tunnel type kiln and installed alkali wet scrubber as per the requirement of Pollution Control Board. Therefore, this point is complied herewith. 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress made.
4.	Vigorous monitoring of the air and water polluting industries.	Continuous process.	<ul style="list-style-type: none"> The representative of the PPCB informed that from 1/4/2016 to 6/10/2016, 472 industries have been visited by the RO, Fatehgarh Sahib. Notices u/s 33-A of Water Act, 1974 : 8 no. industries. Notices u/s 31-A of the Air Act, 1981 : 15 no. industries Directions u/s 33-A of the Water Act, 1974: 1 no. industries Directions u/s 31-A of the Air Act, 1981: 23 no. industries 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress made.
5.	(i) Shifting of hazardous waste to the Common TSDF by the industries. (ii) To carry out feasibility studies for GPS based tracking system for hazardous waste going to TSDF.	By 31.12.2010. By 31.3.2011	<ul style="list-style-type: none"> EE, PPCB, Fatehgarh Sahib informed that hazardous waste generated by the industries is being shifted to TSDF regularly and it is a continuous process. Feasibility studies for GPRS based tracking system for hazardous waste going to TSDF are being carried out. 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress made by the Board.
6.	Preparation of inventory of E-waste	By 31.3.2011	<ul style="list-style-type: none"> The rules for management & handling of E-waste have been notified by Ministry of Environment & Forest, New Delhi which are 	<ul style="list-style-type: none"> Chairperson was satisfied with the progress made and directed Government Offices to be aware regarding the E-waste.

			<p>being effected from 1/5/2012 and action for implementation of these rules is under process by the Board.</p> <ul style="list-style-type: none"> The Board has authorized the vendors for lifting and disposal of e-waste as per Rules. Regular monitoring also been carried out by the Officers of PPCB for keeping check on E-waste generated from the professional educational institutes falling under the jurisdiction of RO, Fatehgarh Sahib. Notices have already been issued in this regard. All the Educational Institutes and 5 no. large industries have already made agreement with M/s Ramky Enviro Engineers Ltd., Vill. Nimbua, Tehsil Dera Bassi. E. E, PPCB further informed that a camp is being organized in S.D. Public School and RIMT Campus on 18/11/2015 and 4/3/2016, respectively to make aware to the Educational Institutes, industries and various shop owners regarding the E-Waste Management Rules. 		
7.	Proper management of solid waste generated from cooling water recirculation tanks	By 31.3.2011.	<ul style="list-style-type: none"> The solid waste generated from cooling water recirculation tanks is disposed off for filling in low lying areas. 	Chairperson was satisfied with the progress made.	
8.	<p>(i) Up-gradation of groundwater monitoring network.</p> <p>(ii) Up-gradation of ambient air quality monitoring network.</p>	<p>By 31/12/2010</p> <p>(ii) By 30.9.2011 subject to availability of funds.</p>	<p>(i) 6 stations have been set up for collection of the groundwater samples covering the entire critically polluted area of Mandi Gobindgarh. The sampling of the groundwater monitoring is being carried out by PPCB.</p> <p>(ii) Ambient air quality is being monitored on regular basis at the existing 3 stations set up in Mandi Gobindgarh and results are available on</p>		

<p>(iii) Regular monitoring of surface water bodies.</p>	<p>(iii) Continuous process.</p>	<p>the website of Punjab Pollution Control Board i.e. www.ppcb.gov.in</p> <p>CAAQMS has been installed in RIMT Univesity, Mandi Gobindgarh and same is under stabilization. It will start giving results very soon.</p> <p>(iii) There is only one surface water body named as Sirhind Choe, which carries effluents of MC, Mandi Gobindgarh, Sirhind & Bassi Pathana. These MCs have not installed any STP so far. These MCs may be directed to install the necessary sewage treatment plants. The Deptt. of Local Bodies may be asked to install the STPs in these towns in a time bound manner so as to improve the quality of surface water.</p>	<p>The Chairperson directed M.C. Mandi Gobindgarh and PWSSB to expedite the work regarding installation of STP and implement the plan.</p>
<p>(iv) Source apportionment studies.</p>	<p>(iv) Within two years after the framing of guidelines by the CPCB in this regard.</p>	<p>(iv) Source apportionment studies will be carried out after receiving necessary guidelines from CPCB. Environmental Engineer, PPCB informed that the surface water sa[m]pling of Sirhind Choe was carried out before the monsoon and the surface water sampling had already been carried out on 10/6/2015.</p>	<p>---</p>

